



AUGUST 2022 Monthly Report

OUTLINE OF THE ACTIVITIES

ACHIEVEMENT OF AUGUST

Activities of the Project have been actively conducted by the counterpart agencies with JICA Expert Team. The Sub-TWG on TOD Strategy 2nd Meeting was held on 12th August as workshop style by participants. Examination and discussion regard on station area development (Gerezani and Sabasaba) have also started among DART, TANTRADE, and key players.

| DATE | ACTIVITIES |
|---|---|
| 1 st AUGUST | Launched Facebook page |
| 3 rd AUGUST | Sub-contract with Tanzania Flying Lab for land use survey |
| 12 th AUGUST | Sub-TWG (TOD Strategy) 2 nd Meeting |
| 22 nd AUGUST | Lecture 05(Basic Outline of PPP Project Purpose/Definition/Field & Procurement) |
| 3 rd to 5 th Week | Sub-contract (BRT passenger interview survey, Traffic count survey) |

KEY ACTIVITIES OF AUGUST

- Sub-TWG (Station Area Development) 2nd Meeting
- Sub-TWG (TOD Strategy) 3rd Meeting
- Lecture 06 (Traffic Management)
- Sub-contract work (BRT passenger interview survey, Traffic count survey)


ASSIGNMENT OF JICA EXPERT TEAM OF SEPTEMBER

Hirano (1st -16th Sep), Takahashi (13th Aug-3rd Sep), Muto (21st Sep-21st Oct), Hidaka (13th Aug-14th Sep), Shimizu (30th Aug-21st Oct), Kitauchi (20th Aug-15th Sep)

PICTURES OF THE ACTIVITIES




■ **Sub-TWG (TOD Strategy) 2nd Meeting** were held on 12th August chaired by principal Engineer of DART to discuss the TOD strategy for Dar and each corridor.



■ **Lecture 05** were held to share the knowledge of TOD. Lecturers participated in DART office and online from Japan.

■ **Traffic Interview survey** were held to share the knowledge of TOD. Lecturers participated in DART office and online from Japan.



■ **Facebook page "DART TOD"** was launched to share our activities with public. JET posted the activities from June 2022. (https://www.facebook.com/DartTOD/?ref=pages_you_manage)



PROJECT FOR TRANSIT ORIENTED DEVELOPMENT(TOD) FOR DAR ES SALAAM

AUGUST 2022 Attachment of Monthly Report

JICA Expert Team





Sub-TWG (TOD Strategy) 2nd Meeting

| | |
|---------------------|---|
| Title | Sub-TWG (TOD Strategy) 2nd Meeting |
| Date | 12th August 2022 (Fri) |
| Venue | PO-RALG, Magogoni Hall |
| Chairperson | Mr. Mohamed Kuganda, DART |
| Participants | DART, PO-RALG, MOLHSD, RCO, DCC, Temeke/Ubungo/Kigamboni Municipalities, TANTRADE. |
| Agenda | 1. Explanation of characteristics of each corridor. 2. Discussion |





Lecture 05 & Meeting

| | |
|---------------------|--|
| Title | Basic Outline of PPP Project Purpose/Definition/Field & Procurement |
| Date | 22nd August 2022 (Mon) |
| Venue | DART Project Office |
| Lecturer | Taishi HIDALA / Takao NINOMIYA (JICA Expert Team) |
| Participants | DART Staff |
| Agenda | 1. Explanation of the PPP outline 2. Information Exchange concerning Gerezani Station Area Development: TOR of Transaction Advisory |



DART
DARTOD

**PROJECT FOR TRANSIT ORIENTED DEVELOPMENT(TOD)
FOR DAR ES SALAAM**

**Basic Outline Of PPP Project
Purpose/Definition/Field & Procurement**

22nd August 2022
JICA Expert Team



Traffic Count Survey (Sub-contract work)

| | |
|-----------------------|---|
| Title | Traffic Count Survey (Sub-contract work) |
| Date | 3rd Week of August 2022 ~ |
| Outline | Traffic Count Survey is to understand the road traffic demand on the major roads which are planned to develop Phase 1, Phase 2, Phase 3, and Phase 4 of the BRT. |
| Sub-contractor | Mhandisi Consultancy Ltd. |



Surveyors are conducting traffic counting survey from 3rd to 5th week of August 2022.



BRT Passenger Interview Survey(Sub-contract work)

| | |
|-----------------------|--|
| Title | BRT Passenger Interview Survey(Sub-contract work) |
| Date | 3rd Week of August 2022 ~ |
| Outline | BRT Passenger Interview Survey is to collect information on the needs of Phase-1 BRT users regarding the BRT services. This survey leads to improve the services for not only the BRT Phase1 but also the Phase2,3 and 4. |
| Sub-contractor | Mhandisi Consultancy Ltd. |





Surveyors are conducting interview survey from 3rd to 5th week of August 2022. We plan to collect the result from 1,000 passenger in total.



Launched Facebook page

Facebook page “DART TOD” was launched to share our activities with public. You can see the Facebook page from right QR code. JICA Expert Team and DART promote “TOD”.





List of Key Activities of AUGUST 2022

| Date | | Main Topics |
|-----------|---|--|
| 1-Aug-22 | Dar es Salaam City Council (DCC) *Online Meeting | <ul style="list-style-type: none"> Project outline Personnel in charge from DCC Introduction on capacity assessment questionnaire |
| 1-Aug-22 | UTokyo (Ms. Arai) | <ul style="list-style-type: none"> Explanation of Surveys and Acquired Data within the Project Incorporating Request from UTokyo to Survey |
| 2-Aug-22 | DART ICT Unit | <ul style="list-style-type: none"> Role and personnel for Transport Planning Division Capacity assessment questionnaire Existing capacity building programmes for DART |
| 2-Aug-22 | Kinondoni | <ul style="list-style-type: none"> Project outline Personnel in charge from Kinondoni Introduction on capacity assessment questionnaire |
| 3-Aug-22 | DART Human Resources Dept. | <ul style="list-style-type: none"> Role and personnel for Human Resources Dept. Capacity assessment questionnaire Existing capacity building programmes for DART |
| 3-Aug-22 | Tanzania Flying Lab. | <ul style="list-style-type: none"> Contract between JET and a subcontractor for Land Use Survey |
| 10-Aug-22 | TANTRADE (Second Meeting for Director) | <ul style="list-style-type: none"> Project outline Personnel in charge from TANTRADE Coordination for Sabasaba Area development |
| 12-Aug-22 | 2rd Sub-TWG on TOD Strategies | <ul style="list-style-type: none"> Work Plan for TOD Strategies Characteristics of Main Corridors Discussion and Next actions |
| 15-Aug-22 | TANROADs | <ul style="list-style-type: none"> Project outline Data collection (Strategic Plan, Road Design Manual, Drawings of BRT Phase 1-4, etc.) |
| 16-Aug-22 | LATRA | <ul style="list-style-type: none"> Project outline Baseline law/regulation on registration of public transport mode and basic principle for their registration Data collection (Registered number of Daladala, Taxi, Bodaboda, Bhajaji) |



List of Key Activities of AUGUST 2022

| Date | | Main Topics |
|--------------------|-------------------------------|---|
| 18-Aug-22 | UWADAR | <ul style="list-style-type: none"> Project outline Integration of Daladala owners into BRT business Data collection (Number of owners/daladala registered in association) |
| 18-Aug-22 | DARCOBOA | <ul style="list-style-type: none"> Project outline Integration of Daladala owners into BRT business Data collection (Number of owners/daladala registered in association) |
| 19-Aug-22 | DART Staff | <ul style="list-style-type: none"> Clarification regarding Sabasaba station area development |
| 22-Aug-22 | TARURA | <ul style="list-style-type: none"> Project outline Data collection (Strategic Plan, Road Design Manual) JCC and TWG members and contact persons in charge of DARTOD |
| 22-Aug-22 | Lecture 05 with DART Staffs | <ul style="list-style-type: none"> Lecture of Basic Outline of PPP Project Purpose/Definition/Field & Procurement Questions and comments concerning transaction advisory service concerning Gerezani station area development Notification for 2nd Sub-TWG of station area development |
| 23-Aug-22 | DART Staff | <ul style="list-style-type: none"> Explanation of the JICA TOD Project, TOD Strategy and SEA procedure |
| 24-Aug-22 | Dr. Kazaura, Ardhi University | <ul style="list-style-type: none"> Project outline Review of technical paper on Traffic Impact Assessment in Tanzania Update of legal and institutional framework for Traffic Impact Assessment in Tanzania |
| 29-Aug-22 | DART Staff | <ul style="list-style-type: none"> Explanation of the JICA TOD Project, TOD Strategy and SEA procedure |
| 31-Aug-22 | PO-RALG | <ul style="list-style-type: none"> Project outline Information on on-going and planned urban development and transport project under PO-RALG Notification for 2nd Sub-TWG of station area development |
| 3rd week, Aug-22 ~ | Sub-contract work | <ul style="list-style-type: none"> Traffic count survey Passenger interview survey |



JICA Expert Team member



Dr. Kuniomi HIRANO
Teams Leader / TOD



Taku MIHARA
Deputy Team Leader
/Urban Design



Atsuyuki NAKASEKO
Urban Transportation
Planning (1)/
Traffic Node Planning(1)




Kiminari TAKAHASHI
Urban Transportation
Planning (2)/
Traffic Node Planning(2)




Yuki TAKADA
Organization,
Legal Framework &
Capacity Development



Akihito MUTO
Guidelines/
Regulatory Procedures




Taishi HIDAKA
PPP Business Plan
/Business Scheme




Nguyen Thanh LUAN
Smart Technology
/ Data Analysis




Manabu SHIMIZU
Land use / GIS



Yoko KITAUCHI
Environmental and
Social Considerations



Shinobu UEMURA
Training Planning &
Management



Atupelye KOMBA
GIS expert & DATA
analyst



Irene MUSA
Environmental and Social
Considerations & Publication



Mortone LEO
Transport &
Infrastructure



Takao NINOMIYA
Senior Supporter